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Subject Matter:

Modificatlon No. 11 to the Supplemental Development Agreement TIF-5 - Serles 2010 -B.

Exact Wording for the Agenda:

Modlficatlon No. 11 to the Supplemental Development Agreement TIF-5 - Serles 2010 - B to
Annexation and Development Agreement Between the Clty of Huntsville and LW Redstone
Company, LLC as Adopted and Approved by Resolutlon No. 10-892 on October 28, 2010 and as
Amended by Modlfications No. 1,2,3,4,5,6,7,8,9 and 10.
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RESOLUTION NO, 12-

WHEREAS the City Council of the City of Huntsville, Alabama, does
hereby declare in accordance with Code of Alabama (1975) that the
Mayor be, and is hereby authorized to enter into a Modification No. 11
to the Supplemental Development Agreement TIFS - Series 2010-B to
Annexation and Development Agreement Between the City of Huntsville
and LW Redstone Company, LLC, as Adopted and Approved by Resolution
No. 10-892 on October 28, 2010 and as Amended by Modifications No.
1,2,3,4,5,6,7,8,9 and 10. on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama, which said agreement is
substantially in words and figures similar to that certain document
attached hereto and identified as “Modification No. 11 to the
Supplemental Development Agreement TIFS - Series 2010-B to Annexation
and Development Agreement Between the City of Huntsville and LW
Redstone Company, LLC, as Adopted and Approved by Resolution No. 10—
892 on October 28, 2010 and as Amended by Modifications No.
1,2,3,4,5,6,7,8,9 and 10." consisting of four(4) pages, and the date
of June 14, 2012 appearing on the margin of the first page, together
with the signature of the President or President Pro Tem of the City
Council, an executed copy of said document being permanently kept on
file in the Office of the City Clerk-Treasurer of the City of
Huntsville, Alabama,

ADOPTED this the l4th day of June » 2012,

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the ldth day of June . 2012.

Mayor of the City of
Huntsville, Alabama



STATE OF ALABAMA )
COUNTY OF MADISON )

MODIFICATION NO. 11 TO SUPPLEMENTAL DEVELOPMENT

AGREEMENT TIF5 — SERIES 2010-B TO ANNEXATION AND DEVELOPMENT
AGREEMENT BETWEEN THE CITY OF HUNTSVILLE AND LW REDSTONE COMPANY, LLC,
AS ADOPTED AND APPROVED BY RESOLUTION NO. 10-892 ON OCTOBER 28TH, 2010
AND AS AMENDED BY MODIFICATIONS NO. 1, 2,3,4,5,6, 7, 8, 9and 10.

Pursuant to Section 7.3 of the Annexation and Development Agreement dated March 25, 2010,
("Agreement”), between THE CITY OF HUNTSVILLE, ALABAMA, a municipal corporation organized and
existing pursuant to the laws of the State of Alabama {"City”} and L W REDSTONE COMPANY, LLC, a
Delaware limited liability company {"Owner"”), City and Owner enter into this Modification No.11 to the
Supplemental Development Agreement {SDA) TIFS Series 2010-B, which was previously adopted and
approved on October 28, 2010 and previously amended on May 12, 2011, June 23, 2011, July 14,
August 11, August 25, 2011, September 22, 2011, December 15, 2011, January 26, 2012, March 22,
2012, and May 24, 2012 and hereby provide more specifically for the obligations of City and Qwner.

Inasmuch as some contracts were awarded or changed to total amounts different from the budget
amounts previously allocated for the work by SDA TIFS Series 2010-B or amendments thereto, the
following modifications are hereby made to reconcile those monetary amounts so as to more accurately
describe the amounts remaining available for expenditure within the $20,000,000 Maximum Amount:

1. Within Section B., the amount origlnally budgeted and allocated for the contract with McDonald
Brothers Construction, Inc. for Redstone Gateway, Package 1A-5 Topsoil Removal, Project No. 65-
10-SP21, as adopted by Resolution No. 11-618 of August 25, 2011 was $ 470,600.00. Change
Order No. 1, in the amount of $178,456.00 is needed to incorporate field directives #1 thru #6,
increase quantity of topsoil removal to stockpile A and B, and add repairs to the entrance pond
for Package 1A-5 for the Redstone Gateway project. The revised total contract amount will be $
649,056.00. Therefore, the amount of $178,456.00 shall be transferred from the category in
Section B. OWNER IMPROVEMENTS, the subsection entitled "ENGINEERING AND CONSTRUCTION
COSTS TO BE DETERMINED”.

2. Within Section B., the amount originally budgeted and allocated for the contract with Reed
Contracting Services, Inc. for Redstone Gateway, Phase 1A-Roadway, Paving & Intersection
Modifications, Project No. 65-10-SP21-3, as adopted by Resolution No. 10-1028 of December 16,
2010, and amended by Resolution No. 11-720 of September 22, 2011 was $491,395.89. Change

President of the City Council of the
City of untsville, Alabama
Date:




Order No. 2, in the deductive amount of $2,896.186, is needed to incorporate field directives #1
thru #3 and add asphalt material escalation for Package 1A-3 on the Redstone Gateway project.
The total revised contract amount will be $ 488,499.73. Therefore, the amount of $2,896.16 shall
be transferred to the category in Section B. OWNER IMPROVEMENTS, the subsection entitled
"ENGINEERING AND CONSTRUCTION COSTS TO BE DETERMINED”.

3. Within Section B. OWNER IMPROVEMENTS, the subsection entitled “ENGINEERING AND
CONSTRUCTION COSTS TO BE DETERMINED,” the amount of $189,556.53 allocated and budgeted

for undefined engineering and construction costs is hereby decreased by $ 175,5559.84 to $
13,996.69.

All other terms and conditions of the SDA TIFS-SERIES 2010-B, as previously modified, remain
unchanged.

IN WITNESS WHEREOF, the Parties hereto have duly executed this Agreement.

("OWNER"}

L W REDSTONE COMPANY, LLC

Dated: , 2012 By:

Its:

STATE OF MARYLAND )

COUNTY OF HOWARD )

I, the undersigned, a Notary Public in and for said County and in said State, hereby certify that

, @8 , of LW Redstone Company, LLC, a Delaware
corporation, is signed to the foregoing document, and who is known to me, acknowledged before me on
this day that, being informed of the contents of the instrument, (s)he, as such officer and with full
authority, executed the same for and as the act of said corporation on the date the same bears date.




GIVEN under my hand and official seal this the day of ,2012,

Notary Public

{SEAL) My Commission Expires:

{l‘lclw”)

THE CITY OF HUNTSVILLE, ALABAMA,
A municipal corporation

Dated: , 2012 By:

Tommy Battle

Its: Mayor

ATTEST:

Charles E. Hagood

Clerk-Treasurer



STATE OF ALABAMA  }

COUNTY OF MADISON )

I, the undersigned, a Notary Public in and for said County and in said State, hereby certify that
Tommy Battle and Charles E. Hagood, as Mayor and City Clerk-Treasurer, respectively, of the City of
Huntsville, Alabama, a municipal corporation, are signed to the foregoing document, and who are
known to me, acknowledged before me on this day that, being informed of the contents of the
instrument, they, as such officers and with full authority, executed the same for and as the act of said
corporation on the date the same bears date.

GIVEN under my hand and official seal this the day of , 2012,

Notary Public

(SEAL) My Commission Expires:




